

Road Map

Engineering

Strategy

Data & Cryptography

Blockchain

Endpoints

Oct '17

Implement Ethereum smart contracts

Pre-Sale

Nov '17

Cater data collection for data science applications

Continued development of iPhone App and Chrome Extension

Token Sale

Optimize smart contracts for efficient data storage

Dec '17

Secure all encryption and hashing techniques.

Prepare endpoints for public download

PTX listed on exchanges

Prepare blockchain for beta release

2018 Q1

Prepare portal webapp for beta

Connect endpoints to blockchain

Prepare MVP for release

Pursue alternate storage methods to Ethereum contracts

2018 Q2

Improve portal and fix bugs

Debug endpoints and prepare for full release

Release beta of platform

Increase smart contract efficiency for full release

2018 Q3

Prepare recovery of quantum secret sharing for portal

Implement distribution methods for Quantum Secret Sharing to the Protex platform

Reach 150k downloads

Connect blockchain with portal and endpoints for full release.

2018 Q4

Prepare portal to support new technologies

Begin building endpoints for wearables and self-driving car data.

Release Protex Arctic (platform version 1.0)

2019 Q1

Respond to feedback and make any necessary API changes to support data purchases

Grow to 500k PTX transactions per day

Adapt blockchain/backend storage methods for current needs.

2019 Q2

Release portal for beta with new data

Release beta endpoints for new technologies.

Increase distribution of knowledge across the blockchain

2019 Q3

Recover new data with QSS

Distribute new endpoints with Quantum Secret Sharing

Release Protex Blizzard (platform version 2.0)

Prepare blockchain as a private Plasma chain on top of Ethereum

2020 +

Update all hashing and encryption with modern standards

Adopt endpoints to work with blockchain upgrades and cater to technologies of the time.

Reach mass adoption and begin phasing out old data storage

Respond to market and update blockchain with all improvements